COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2019

ESTI MATE SUMVARY 10: 49: 28
CONTI D C20740 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 20740- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.5 DAYS TIVE ALLOW 40 WORK DAYS
US 160_550 DURANGO Sl GNALS OPS PERCENT TIME:  63.75 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. NHPPR500- 173
US 160_550 DURANGO SI GNALS OPS
NAMVE OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
Bi xby Electric, Inc. PAY PERI OD ENDI NG 09/ 26/ 2019 DATE TI ME STARTED 04/08/2019
521 Wheeler Ave., S.E DATE LET 01/ 03/ 2019 DATE WORK BEGAN
DATE AWARDED 01/08/ 2019 DATE TI ME STOPPED 05/24/2019
DATE CONTRACT EXECUTED 02/04/2019 DATE ACCEPTED 05/ 24/ 2019
Al buquer que NM 87102 (505) 842-5384 DATE NOTI CE TO PROCEED 04/08/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,170, 161. 52 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,203, 248.00 NON- PARTI Cl PATI NG 1,170, 161. 52 1,038.72
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,170, 161. 52 1,038.72
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,170, 161. 52 1,038. 72
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 18, 048. 72
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,170, 161. 52 19, 087. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,170, 161. 52 19, 087. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19, 087. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20740 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20740-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: NHPPR500- 173 ESTI MATE NO 0004 10: 49: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 152. 000 152. 000
SF 0. 000 0. 00
4.00000 152. 000 608. 00
0010 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
367. 00000 2.000 734.00
0015 202-00821 Renoval of Sign Panel 67. 000 67. 000
EACH 0. 000 0. 00
54. 00000 67.000 3,618. 00
0020 202-00831 Renoval of Traffic Signal Head 10. 000 10. 000
EACH 0. 000 0. 00
76. 00000 10. 000 760. 00
0025 202-00858 Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
219. 00000 1. 000 219. 00
0030 203-01597 Pot hol i ng 2.000 2.000
HOUR 0. 000 0. 00
494. 00000 2.000 988. 00
0035 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0040 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0045 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
217.00000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00

76. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 210-00815

0065

210- 00831

0070

250- 00010

0075

250- 00050

0080

250- 00110

0085

250- 00200

0090

607-11525

0095

613- 00200

0100

613- 10000

0105

614- 00012

0110 614-01575

C20740

20740-BID
NHPPR500- 173

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Reset Sign Panel 37.000
EACH
242.00000
Reset Traffic Signal Head 7.000
EACH
234.00000
Environnental Health and Safety Managenent 1. 000
LS
5, 200. 00000
Moni toring Techni ci an 47.000
HOUR
100. 00000
Heal th and Safety Officer 8. 000
HOUR
142. 00000
Mat eri al Handling (Stockpile) 0. 000
cYy
2, 883. 00000
Fence (Plastic) 0. 000
LF
8. 00000
2 Inch Electrical Conduit 15. 000
LF
29. 00000
Wring 1. 000
LS
46, 200. 00000
Sign Panel (Class Il) 451. 500
SF
63. 00000
Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 54. 000
LF

13. 00000
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ESTI MATE RUN 09/ 26/ 2019
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AMOUNT

8,954
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1, 136.
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CONTI D: C20740 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20740-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: NHPPR500- 173 ESTI MATE NO. 0004 10: 49: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 5. 000
EACH 0. 000 0. 00
367. 00000 5. 000 1, 835. 00
0120 614-10160 Si gnal Head Backpl at es 22.000 22.000
EACH 0. 000 0. 00
271. 00000 22.000 5,962. 00
0125 614-10160 Si gnal Head Backpl ates (Mdify) 142. 000 142. 000
EACH 0. 000 0. 00
127. 00000 142. 000 18, 034. 00
0130 614-70112 Traffic Signal Face (12) 2.000 2.000
EACH 0. 000 0. 00
494. 00000 2.000 988. 00
0135 614-70336 Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
783. 00000 5. 000 3,915. 00
0140 614-70448 Traffic Signal Face (12-12-12-12) 7.000 7.000
EACH 0. 000 0. 00
933. 00000 7.000 6,531. 00
0145 614-72885 Traffic Signal Vehicle Detector (Special) (Advance) 36. 000 36. 000
EACH 0. 000 0. 00
8, 145. 00000 36. 000 293, 220. 00
0150 614-72885 Traffic Signal Vehicle Detector (Special) (Stop Bar) 54. 000 54.000
EACH 0. 000 0. 00
8, 242. 00000 54. 000 445, 068. 00
0155 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 1.000
EACH 0. 000 0. 00
4,093. 00000 1. 000 4,093. 00
0160 614-86105 Tel enetry (Field) 9. 000 9. 000
EACH 0. 000 0. 00
3,110. 00000 9. 000 27,990. 00
0165 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 5, 200. 000 5, 200. 000
LF 0. 000 0. 00

3. 04000 5, 200. 000 15, 808. 00



CONTI D: C20740 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20740-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: NHPPR500- 173 ESTI MATE NO. 0004 10: 49: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-87015 Buf fer Tube Fan Qut Kit 3. 000 3. 000
EACH 0. 000 0. 00
250. 00000 3. 000 750. 00
0175 614-87024 Fi ber Optic Term nation Panel (24 Fiber) 3. 000 3. 000
EACH 0. 000 0. 00
1,419. 00000 3. 000 4, 257. 00
0180 614-87333 Closed Circuit Television Canera (Traffic 3. 000 3. 000
Surveill ance)
EACH 0. 000 0. 00
17, 380. 00000 3. 000 52, 140. 00
0185 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 857. 00000 1.000 1, 857. 00
0190 626-00000 Mobi |'i zati on 1. 000 1.000
LS 0. 000 0. 00
119, 230. 00000 1. 000 119, 230. 00
0195 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
8, 080. 00000 1. 000 8, 080. 00
0200 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inl aid) 147. 000 147. 000
SF 0. 000 0. 00
23. 00000 147. 000 3,381.00
0205 627-30405 Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 239. 000 239. 000
Inlaid
( ) SF 0. 000 0. 00
26. 00000 239. 000 6, 214. 00
0210 627-30410 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 42. 000 42. 000
Line) (Inlaid)
SF 0. 000 0. 00
19. 40000 42.000 814. 80
0215 630- 00000 Fl aggi ng 326. 000 326. 000
HOUR 0. 000 0. 00
26. 00000 326. 000 8,476. 00
0220 630-00012 Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00

806. 00000 25. 000 20, 150. 00



CONTI D: C20740 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20740-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: NHPPR500- 173 ESTI MATE NO. 0004 10: 49: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341  Construction Traffic Sign (Panel Size A) 37. 000 37. 000
EACH 0. 000 0.00
33. 00000 37.000 1, 221. 00
0230 630-80342  Construction Traffic Sign (Panel Size B) 16. 000 16. 000
EACH 0. 000 0. 00
33. 00000 16. 000 528. 00
0235 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
1, 468. 00000 2.000 2,936. 00
0240 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 2.000
Type
ype) EACH 0. 000 0. 00
649. 00000 2.000 1, 298. 00
0245 630-80360  Drum Channel i zi ng Devi ce 38. 000 38. 000
EACH 0. 000 0.00
19. 00000 38. 000 722.00
0250 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 5. 000 5. 000
EACH 0. 000 0. 00
25. 00000 5. 000 125. 00
0255 630- 80380 Traffic Cone 145. 000 145. 000
EACH 0. 000 0. 00
2.50000 145. 000 362. 50
0260 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
8, 800. 00000 1.000 8, 800. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



PREV QTY/

QrY TH'S PERI OD

QTY TO DATE

Page 7
ESTI MATE RUN 09/ 26/ 2019
10: 49: 28

AMOUNT

0. 000

0. 000
0. 000 0.

00

0. 000

6. 000
6. 000

1,038.72
1,038.72

CONTI D: C20740 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20740-BI D
PRQIECT NHPPR500- 173 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0280 700- 70589 F/ A Environnmental Health & Safety Managenent 0. 000
FA
1. 00000
0285 614-75866 Inst Fire Preenpt Unit + Tiner 6. 000
EACH
173. 12000
CAT 0200

PRQIECT TOTAL

CURRENT AMI $ 1,170,161.52$

1,038.72% 1,170, 161. 52



